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TANK 4 AND LEACHATE TRANSMISSION SYSTEM REPORT

CONSTRUCTION QUALITY ASSURANCE (CQA)

SECTION
60F9



MENVIROTECH

ERDF CONSTRUCTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 22
(7/6/10 To 7/9/10)

Facing N - ESI tying the secondary geocomposite tie in along the Facing S - ESI folding the existing 16-oz. geotextile around the
south embankment of Cell 9. existing secondary drain rock to construct the tie-in.
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E NVI ROTECH
a-* Liw

ERDF CONSTRUCTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 22

DraiageRoc Prducion (7/6/10 To 7/9/10)

Facing N - TWa c avatling Cell 0 elcrier bawtrn h coceeacing NE - tSexcavatin Celltis trenlc. clbakcncee
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ENVI ROTECH
*M; N,: S, SU';-j

ERDF CONSTRUCTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 23
(7/12/10 To 7/16/10)

Facing S - TWS compacting backfill over the Cel l10lysimeter
trench.
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ENVIROTECH
-I-

ERDF CONSTRUCTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 23

Facing SW - IWS placing and compacting admix on the south berm acing SW - IWS utilizing the double smooth drum roller to finish
f Cell 10 he admix surface of the Cell 9 sump

Facing N - The Cell 9 admix sump and side slope riser trench, Vacing S - TWS placing and compacting admix on the south berm of

acing NW - TWS placing and compacting admix on the south floor acing NE - The pugmill continuing to stockpile admix material.
fCell 10.
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E NVI ROTECH

ERDF CONSTRUCTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 23
(7/12/10 To 7/16/10)

Facing N - TWS placing the first lift of admix on the north berm of Facing SE - TWS compacting admix on the south floo fCl
Cell 10. while the smooth drum roller prepares the subgrade for admix

-lacement.

Note: No other admix activities occurred this week due to a stop
work on all activities in the Cell construction area.
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E NVI ROTECH

ERDF CONSTRUCTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 23
(7/12/10 To 7/16/10)

Facing W -The finished surface of the interior side slope of the Facing E - TWS overbuilt the admix shoulder by a couple of feet.
anchor trench.

Facing E TWS excavating the excess admix with the CAT 312
excavator.
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MENVI RITECH
waa41 6& N SUN G NC

ERDF CONSTRUCTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 23
(7/12/10 To 7/16/10)

Draina e Gravel
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ENVIROTECH
Eam RN !~' N & l

ERDF CONSTRUCTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 23
(7/12/10 To 7/16/10)

Cell 9 Geosyuthetics

aigS-ES! welding the secondary geomembrane in the Cell 9 Note: No other geosynthetic activities occurred this week due to a
ump. top work on all activities in the Cell construction area.
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E NVI ROTECH

ERDF CONSTRUCTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 23
(7/12/10 To 7/16/10)

Leachate Transmission Line

acing SW -TWS excavating and grading the trench for the Cell 9
ischarge drain line.______________________________
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E NVI ROTECH

ERDF CONSTRUCTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 24
(7/19/10 To 7/23/10)

Facing W - TWS stockpiled grade trimmings at the toe of the north Facing SW - TWS utilizing a payhauler to remove the grade
slope. rimmings from Cell 10.
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E NVI ROTECH

ERDF CONSTRUCTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 24
(7/19/10 To 7/23/10)

Facing S - TWSplcnad compacting admix n the norhweth coaer of theacing SW - TWS placing and compacting admix on the south half

F acing SE - TWS preparing the south embankment for geomembrane acing SE - TWS grading the admix on the south slope of Cell 10
deployment. I ith a D6 dozer, while compacting the admix on the Cell 10 floor.
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ENVIROTECH
Gub~ C,: S',!!r C ,* Low

ERDF CONSTRUCTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 24
(7/19/10 To 7/23/10)

Facing N - TWS placing and compacting admix on the north slope Facing S - TWS compacting admix on the north slope and floor of
and floor of Cell 10, while a water truck prepares the subgrade for ell 10.

Facing W - TWS compacting admix in the northwest comer of the
Cell 10 floor. ________________________
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J1E NVI ROTECH

ERDF CONSTRU'CTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 24
(7/19/10 To 7/23/10)

Facing W - TWS excavating the lysimeter sump in Cell 10 with a Facing SE - The excavated lysimeter sump and side slope riser in
CAT D6 dozer. Cell 10.
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1i ENVIROTECH

ERDF CONSTRUCTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 24
(7/19/10 To 7/23/10)

Facing SW - TWS and BMWC placing the secondary riser pipes into Facing NE - TWS walking the secondary riser pipe down the riser
Cell 9. rench with an excavator and a a otter.

-37=-

. Facing NW - TWS walkfin the ellnd secondary riser pipes wit acing NW - TWS gradkin the Cell 9 secondary riser pipes akil

I 
o (2)techwha excavators 

itateaido' 

s ottero2 
exa trs
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* Li E NYIROTECH

ERDF CONSTRUCTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 24

Cell9 Gos nhetcs 7/19/10 To 7/23/10)

Facing N - During the stop work initiated last week, a panel of acing W - ESI placing primary geornembrane over secondary
secondarv Peornembrane was folded in the wind, aeocorn site on the floor of Cell 9.

Facing NW - ESI rpairing theseoary geonembrane inth Cell 9 a Facing NE - ESI deloying 16e oz.a geoetil ne in Cell 09yinee
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E NVI ROTEC H

ERDIF CONSTRUCTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 24

Facing SE - ESI deploying sec. geocomposite in the Cell 9 riser acing S - ES! deploying secondary geocomposite in the Cell 9
-rench, while a technician re airs a hole in the see. eomembrane. urn

Facing SE -ES! deploying secondary geocomposite on the floor of acing SE -ESI deploying secondary geocomposite on the floor of
Cell 9.el9

Facing S - The secondary geocomposite/secondary drainage gravel Facing S - ES[ encapsulating the secondary drainage gravel in the
tie-in. Cell 9 tie-in.
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ENVIROTECH

ERDF CONSTRUCTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 24
(7/19/10 To 7/23/10)

oreofteCell 9 tetisn tieinuateds

Facing SE - ESIwednh deploy ed primary geomembrane in Cell th Facing S - ESI deoyring tel secondary ge composite t e in .hl

9. 1 f Cell 9.
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'i* ENVIROTECH

ERDF CONSTRUCTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 25
(7/26/10 To 7/30/10)

Facing SW - TWS compacting admix on the south half of Cell 10, Facing SW - TWS compacting admix on the north half of Cell 10,
while haulin admix to the north half of Cell 10. lhile a dozer trims the admix on the north berm to --rde.

Facing N - TWS moisture conditioning the admix on the north berm. Facing W - TWS excavating the anchor trench on the south berm of
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E NVI ROTECH

ERDF CONSTRUCTION CELLS 9- 10

CQA PHOTOGRAPH LOG WEEK 25
(7126/10 To 7/30/10)

Facing N - TWS trimming the south half of Cell 10 to grade while Facing SW - TWS finishing admix surface on the sotbemwha
pacing admix on the north half. smooth drum roller, while com actin admix on the for

acing SE - TWS placing and compacting admix on the north half of Facing NE - TWS spreading and compacting admix o h ot
el 0 erm.'while moisture conditioning the subgrade of the ot em

Facing NW - TWS moisture conditioning and compacting the admix Facing W - TWS spreading and compacting admix on the north herm
In the south half the Cell 10 floor. pfCell 10.
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E NVI ROTECH

ERDF CONSTRU CTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 25
(7/26/10 To 7/30/10)

Bentonite Delive

Fhe certified scale utilized to calculate the amount of bentonite
hauled to site.
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E NVI ROTEC H

ERDF CONSTRUCTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 25
(7/26/10 To 7/30/10)

Cell 10 Lysimeter Sump

N.:1 1 1 282 mtc Sm



ENVIRIJTECH

ERDF CONSTRUCTON CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 25

heCT32ecvtr a oteCell 9 secondar sump

Facing NW -TS dploying 16p oz ooeki in the Cell 9 serp acing S - TWS tling adToosoeoe th ruts near the Cell9seodr

Rrench sump
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MENVI ROTECH

ERDF CONSTRUCTION CELLS 9-10

CQA PHIOTOGRAPH LOG WEEK 25
(7/26/10 To 7/30/10)

Cell 9 Secondar Sump Continued

.Facing NE - TWS plaigtfres aodmtixoverg the hauloroad, arawt acing NE- TWS oespure andimting lihe 6di over the Cell 9
waraveluckau l odt rngteamxsrfc ogae

Page of,
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E NVI ROTECH

ERDF CONSTRUCTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 25
(7/26/10 To 7/30/10)

Cell~ao 7 ofonar 8i-i
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I , IENVIROTECH

ERDF CONSTRUCTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 25
(7/26/10 To 7/30/10)

Facing NE - ESI utilizing a track bobcat to deploy secondary Facing SW - ESI left a hole in the secondary geomembrane due to a
geomemnbrane in Cell 9. saturated admix subgrade next to the Cell 9 sump.
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L E NVI. ROTEC H

ERDF CONSTRUCTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 26
(8/02/10 To 8/07/10

Facing NW - TWS moisture conditioning and compacting admix on Facing N - TWS compacting admix on the north berm,whea
the north berm of Cell 10.seoddzrip nC2tstlcin.

Facing SE- TWS cornpacting admix on the floor otCell 10. 1Facin' S -TWS placing and spreading admix on the floor ofCell 10.1
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MENVI ROTECH
*boLt

ERDIF CONSTRUCTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 26

Admx PaceentConinud 8/02/10 Tro 8/07/10

Facing NE - TWS overbuilt the east termination of the admix. TWS acing S - CQA verified that no subgrade was placed into the admix
utilized a CAT dozer to trim hack the excess admix material. ku ring trimmini operations.

.Facng N TWSplacig adix maerialontothe foor f Cel 10. acing N - TWS placing admix over the leading edgeo h trir

Facing - TWS lacing dmix maerial oto the comembrane in the CellI 10 lysimeter sump eot eriy
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E NVI ROTECH

ERDF CONSTRUCTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 26
(8/02/10 To 8/07/10

Admix Placement Continued

Facing NW - TWS moisture conditioning the Cell 10 slope. while Facing SE - TWS placing admix on the floor of Cell 10.
admix is hemn placed and cornpacted on the slope.

Pag~e 3 of 7
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MENVI ROTECH
*ol"

ERDF CONSTRUCTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 26
(8/02/10 To 8/07/10

Cell 10 Lysimeter Sump

Page 4 of 7

H.3: 129 of 282



F LE NVI ROTECH

ERDF CONSTRUCTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 26
(8/02/10 To 8/07/10

Facing S - ESI deploying secondary geomembrane on the south slop acing SE - ESI deploying secondary geomembrane on the south
and floor of Cell 10. lIop and floor of Cell 10.

Facing NW - ES! weighing down the secondary geomembrane in Facino N -Extents of geosynthetic placement in Cell1 cniuto

Facing S - ES! deploying secondary geomembrane on the south berm Facing SE - ES! welding secondary geomembrane on the south slope
fCell 10 with the aid ofa track bobcat. Ilnd floor of Cell 10.
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MENVI ROTECH

ERDF CONSTRUCTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 26
(8/02/10 To 8/07/10

Geos nthetic Placement Continued

Facing E - TW S excavating an area of the subgrade near the tr en ch Facing E - TWS excavating the anchor trench on the north slope of
kccess ramp that was left higher than design rae.elI 10.
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*E NVI RDTECH

ERDF CONSTRULCTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 26
(8/02/10 To 8/07/10

Cell 9 Secondar Tie-in

Fain e rae nThe Ce l 9 seconda tie-in. Faing Nre n The Cl 9 secondary tie-in.

Facing S - ES placseand wheld o ed t e pr r he e cdranaigS-EIlitrigte1 z etxe over the eodr

secondar eo text ile/geoco mpos ite on the Cell 9 tie-in.
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MENVI ROTECH
-I

ERDF CONSTRUCTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 27
(8/9/10 To 8/13/10)

Admix Production

Admix Placement

Facing N - TWS placing admix on the north slope, while a water Facing N - TWS placing and compacting admix onthe nrhsoe
truck moisture conditions the admix.I
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ui3 ENVI ROTECH

ERDF CONSTRUCTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 27
(8/9/10 To 8/13/10)

Admix Placement Continued

acing W - TWS compacting and trimming the admix to grade on Facing W -TWS utilizing a smooth drum roller to prepare the admix
the north half of Cell 10. Surface for gcomembrane placement.
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E NVI ROTECH
P.-'

ERDF CONSTRUCTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 27
(8/9/10 Tro 8/13/10)

Facing N - TWS compacting the admix on the right and trimming th Facing SW - TWS compacting, trimming, and finishing the admix on
final lift to rade on the left, the north half of Ccii 10.

Facing N - The CAT excavator continuing to grade the admix aide
slope riser trench in Cell 10.
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E NVIRIJTECH

ERDF CONSTRUCTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 27
(8/9/10 To 8/13/10)

Facing SE - ESI de lo in eotextile in Cell 9. Facine SW - Th extents of the -eotextile deployment in Cell 9.

. ~ ~~Facing E - ES! preparing to deploy geomembrane in Cel 19,btih
inshalteddent.
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I-A-71* MENVI ROTECH

ERDF CONSTRUCTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 27
(8/9/10 To 8/13/10)

Cell ~ ~ ~ ~ ag 9 ofo 8tesCotne
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4:,IiENVIROTECH
lu-I

ERDF CONSTRUCTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 27
(8/9/10 To 8/13/10)

Facing NW - TWS placing scrap geocmpse anFetxtl vr acing NW - TWS placing plywood over the admix subgrade in
the admix termination in preparation foraelaee. re aration for constructin the dramna e ravel ram

grave accss rmp i.Cel 138 of028



MENVI RDTECH

ERDF CONSTRUCTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 27

l~el Gosythtis Cntnud 819110 To 8/13/10)

Facing SW - TWS placing gravel at the end of the haul road to he acing SW - The CAT D6 LGP dozer stockpileing the gravel at the
stock iled b the dozer and s read b dhe trackhoe. nd of the haul road.
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ENVIROTECH
-I

ERDF CONSTRUCTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 27
(8/9/10 To 8/13/10)

Facing NW - Tank #3 ring wxall construction. racing W - Backfill soil over the l6xlO-in double conanetln
________________________________________________ etxween MH-34 to MH-35.
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E NVI ROTECH

ERDF CONSTRUCTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 28
(8/16/10 To 8120/10)

Facing NW - ES eldiganyepiing th secondary geornembrane ntews ie acing SE - ES Ipling cnd ar liggeoere in e id

Facing NW ES! vacuum testngthe repairs on the Cell 8/9 tie-in. lacing S - ES! deploying and welding 16 oz geotextile over the
r ~rimarv geonlembrane.
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E NVI ROTECH
Wamh &

ERDF CONSTRUCTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 28
(8/16/10 To 8/20/10)

Geos uthetic Placement (Continued)

Facing S - The protective rubsheet that was placed over the Facing SW - ESI deploying secondary geocomposite on the floor of
eotextile in the Cell 10 second riser trench.Cel9

Facing NW - The geocomposite deployment on the north s lope and .racing NW - ESI installing the pipe sock and boot over the Cell 9
floor of Cell 9. v~simeter pipe.
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fENVI ROTECH

ERDF CONSTRUCTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 28
(8/16/10 To 8/20/10)

Geosynthetic Placement (Continued)

Facing N - ESI repairing the deployed secondary geomembrane in acing SW - Secondary geomembrane deployment inCl10
Cell 10. I
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ERDF CONSTRUCTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 28

Cell 0 Secndar 8/16/10 To 8/20/10)

Facing SE - EST jeoining hecor geomosit ne in the Cell 10 rsrtnh Facing N - Svelypaningthedeote3: seonda nmba i baeCkll 
ise tenc ad srn. i te c 10 d rsrtrnc.
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E NVI ROTECH
* bow

ERDF CONSTRUCTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 28
(8/16/10 To 8/20/10)

Facing SE - TWS insaling theCel0 secondary riser pipes nothog elF0acing NE - TWS iacstalling the secondary riser pipes intt Cell 10

OFacing SE - TWS comatingthbakiloe the secondary riser ppsit h el1 Facing SW - TWS pacfing tpe Becodrier rave inth Cell 10

ies in Cell 10. timn.
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E NVI ROTECH
I~bhI , ThNLP NG

ERDF CONSTRUCTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 28
(8/16/10 To 8/20/10)

Cell 10 Seconda Riser Trench and Su Cotinued)

.Facing N - ES pa din6g gthe rinae ove the Cell 10 sndary-Th utigcete yth ahulr urn lceeto

rser trench backfill.
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* ENVIRIJTECH

ERDF CONSTRUCTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 28
(8/16/10 To 8/20/10)

Prinaj Drainage Gravel

Page. 707of79
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ENVIROTECH
w Flow

ERDF CONSTRUCTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 28
(8/16/10 To 8/20/10)

Facing- N - TWS spreading rock near the Cell 7/9 tie-in: twFaoes acing N - TWS tying in the primary drainage gravel ffrom el7t
work on minimizin wrinkle r ation. he primary drainage gravel in Cell 10.
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E NVI ROTECH

ERDF CONSTRUCTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 28

Facing W - TWS compacting the leachate transmission line between Facing W - TWS compacting the leachate transmission line between
MH-9 and MH-38. MH-9 and MH-38.
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E NYIROTECH
wwn

ERDF CONSTRUCTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 29
(8/23/10 To 8/27/10)

secondary geomembrane placement. surface for secondary geomembrane placement.
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* E NVI ROTECH
'au-I;

* bow
ERDF CONSTRICTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 29
8/23/10 To 8/27/10)

Geosynthetic Placement

Fac~~~oing ir fro EStdpoyn secondary ge osie nthe ror Facing N - ESI compin thesedy geocomposite t ie-ineronitthe
1o pacigcndafo r y ell9we s itte suirtnoeo Cell 9.

Fai-S-TSand ESI constructing the secondary drainage Facing N - ES I and TWS placing the secondary drainage gravel over
-ravel/2eocomposite tie-in on the west side of Cell 9. he secondary geocomposite along the Cell 9 tie-in.
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E NVI ROTECH

ERDF CONSTRUCTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 29

Facing N - ESI placing a rub sheet over the secondary geocomposite iracing NW - ESI deploying primary geomembrane in Cell 9.
in order to deploy primar eomembrane,

Facing S - ESI cut the secondary geomembrane near the Cell 9 riser lFacing NW - ESI -walking-out" the wrinkles on the north slope of
trench in order to remove large wrinkles in the geomembrane. rel 19.
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flENVI ROTECH

ERDF CONSTRUCTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 29
.8/23/10 TO 8/27/10)

Geos nthetic Placement Continued)

the ~ ~ ~ ~ ~ ~ ~ ~ ~ Pg 4nke esofteCl9rietenhroe0
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MENVI ROTECH

ERDF CONSTRUCTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 29
(8/23/10 To 8/27/10)

the north half of Cell 10.

Page 5 of 10

H. 3: 154 of 282



E NVI ROTECHC Li
ERDF CONSTRUCTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 29

10 ~ ~ ~ ~ ~ ~ Pg 6um ofhteadofteTSsr 10 cn u
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E NVI ROTECH

ERDF CONSTRUCTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 29
(8/23/10 To 8/27/10)

Cell 10 Seconda Riser Trench and Sum

Facing NW - TWS preparing the admix surface for secondary acing S - TWS preparing the admix surface for secondary
eomembrane lacement w~ithi the double smooth drum roller. eomembrane glacem ent with the double smooth drum rollJer.

Facing S - The final admix surface prior to placing secondary Facing NW - ESI placing secondary geomembrane over the Cell 10
eomembane. econdary sump haul road.
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*ENVIROTECH

ERDF CONSTRICTION CELLS 9-10

CQA PHOTOGRAPHi LOG WEEK 29
(8/23/10 To 8/27/10)

Facing SW -Extents of rock placement in Cell 9. Facing N - TWS utilizing a spotter to aid the CAT D6 LGP dozer
durine lacement of ravel near the Cell 9 tie-in.
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E NVI ROTEC H

ERDF CONSTRUCTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 29
(8/23/10 To 8/27/10)

Facing SE - WCH preparing to use ground penetrating radar to checki acin- SW - WCH utilizing ground penetrating radar on the primary
hie admix for ruts under the three (3) primarv gravel haul roads. gravel haul roads.
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* * ENYI RDTECH
ERDF CONSTRUCTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 29
(8/23/10 To 8/27/10)

Earthwork

FaigN-T SbcfligteTn 3fudto igwl. Facing W - TWS placingan moiture conditioning, backmpctngfill oe h
ovrteleachate transmission trench between MH-36 and MH-37.
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E NVIROTECH

ERDF CONSTRUCTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 30
(8/30/10 TO 9/3/10)

Facing SW - EStnto condcigpsure tlest ion hel riar acin NW - ESten doygsecond seaceomnte inh Cell 9

0 eoembrne n Cel 9.srtrench.
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E NVI ROTECH

ERDIF CONSTRU'CTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 30
(8/30/10 TO 9/3110)

acing SE - ES! zipltying secondary geocomposite in CelFwie acing S - ES epoyning seod geocomposite n 9tther orthlp

asecond crew cornpletes repairs on the secondary ceomebae 4nd floor of Cell 10, east of the Cell 10 sump
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E NVI ROTECH

ERDF CONSTRUCTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 30
(8/30/10 TO 9/3/10)

Geos nthetic Placement Continued)

Facing SE - Extents of geocomposite deployment in Cell 10. Facing S - Extents of secondary geomembrane and secondar
_______________________________________________geocomposite deployment in Cell .
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E NVI ROTECH

ERDF CONSTRUCTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 30
(8/30/10 TO 9/3/10)

. Facing SW - ESRaind ws cremothed rainlo aere n the Cel acing NW - TeI stowadr CQAl cninu the ne siatin theump

9= p facin to -net t the, storm ande inTlrtin investgatio daye rppdwae

acing~ ~ ~ ~ ~~~~Pg 4 of 8fe S a eoete ae rmteCl
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ENVI-ROTECH

ERDF CONSTRUCTION CELLS 9-1O

CQA PHOTOGRAPH LOG WEEK 30

emlla in thep Cepal 9 sm e scods mmbrne

Facin- NE - TWS left the admix to dry under the secondary Facing Down - Patch over original investigation hole in the
geomnembrane. northwest comner of the Cell 9 sump
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fENVIROTECH

ERDF CONSTRUCTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 30
(8/30/10 TO 9/3/10)

Cell 9 Sum Re air Continued

sump. JelI 9 sump with a CAT 303 excavator.
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E NVIRQTECH

ERDF CONSTRUCTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 30
(8/30/10 TO 9/3/10)

Earthwork
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E NVI ROTECH

ERDF CONSTRICTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 30
(8/30/10 TO 9/3/10)

Facing N - TWS removed the tanks walls and folded the
geomembrane for disposal in rollI-off containers.
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E NVI ROTECH

ERDF CONSTRUCTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 31
(9/7/10 TO 9/10/10)

Geosynthetic Placement

Pag- e s of h el u
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MENVI ROTECH

ERDF CONSTRUCTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 31
(9/7/10 TO 9110/10)

Facing NE ES zi tingth secondary geocomposite on the north1 Facing NW - ESI deploying pael ondr heceapst o the nlrth5

lope'of Cell 10. n the north berm and slope ofCell 9.
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E NVI ROTECH

ERDF CONSTR[CTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 31

W Facing NW- ES I weldingth primary geomembrane panels P-6-2 ton acing E- ESI patsing tsiery ppe boot n the nhsore

P-67 over the riser trench, sump, and floor of Cell 9. krench of Cell 10.
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E NVI ROTECH

ERDF CONSTRUCTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 31
(9/7/10 TO 9/10/10)

Cell 9 Sump Repair

Facin g W - TWS surveyor setting the g-rade for the sMMecondary Facing SW -ESI removing the CAT 303 excavatorfrmteCl9
drainage gravel in Cell 9. -Urn after s readin tffhe drai ae vel as per designdawns

. ~ ~Facing N - TWS removing storm water from the Cell 9 sump prior to Facing NW - ESI deploying 16 oz geotextile in the Cel up
lgeomembrane deployment.I
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E NYI FOTECH

ERDF CONSTRICTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 31
(9/7/10 TO 9/10/10)

Tank #1 Demolition
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Ii. 1ENVIROTECH

ERDF CONSTRUCTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 32
(9/13/10 TO 9/17/10)

Geosyuthetic Placement

Facing S - ESI placing the blow sand in the riser trench into sand acing' N -FIS deploying primary geomembrane on tn rtsop
bags to be used during geos 'nthetic placement. f Cel1 10.
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* E Nyl RTECH

ERDF CONSTRUCTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 32
(9/13/10 TO 9/17/10)

Geos nthetic Placement Continued)
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''LlfE NVI ROTECH

ERDFCON1 STRt'CTION CELLS 9-10 P O O R P O E K 3

(9/3/1 TO9/17/10)
Geosynthetic Placement (Continued)

FacingE - ESI deploying secondary geocomposite south of Cell 10. Facing E - ESl joining the secondary geocomposite in Cell1
o ,ether with zi ties.

Facing S - ESI vacuum testing the Cell 9 primary geomembrane tie- Facing N - TWS pumping storm water from the Cell 9 sump.

Facing N - ESI determiining- the extents of the failed Cell tOprimar) Facing SE - Extent of geosynthetic deployment on September 16,
sear P-1I/P 12 DP-0). 010.
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*ENVI ROTECH
wndW

ERDF CONSTRLCTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 32
(9/13/10 TO 9/17/10)

Geosynthetic Placement (Continued)

Facing SE - Extent of geosynthtic deploy ment in Cell 10. Facing S - Extent of'eosynthetic deployment in Cell 9.
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E NVI ROTECH

ERDIF CONSTRUCTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 32
(9/13/10 T'O 9/17/10)

.Facing NE - TWS banMCkfintlling the 4x8-in drain line for4 Facing NE - TW copacsu eting the n inlet pipe bacfielli

both ajurn ing ack hand cornpactor and a hoe-pack.
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E NVI ROTECH

ERDIF CONSTRUCTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 33
(9/20/10 TO 9/24/10)

Facing NW - S removingt storm water from the sumpad ha rod acing SW - ESI untormwater acuultom the Cell 9 sm

that s lits Cell 10.

as.23 2010 ii2T41-

FacinL, SE - The TWS stormxwater overflow pond/area on the east
kide of the Cell 10 termination,
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E NVI ROTECH

ERDF CONSTRUCTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 33
(9/20/10 TO 9/24/10)

thePag 2of 10 r
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fENVIIROTECH

ERDF CONSTRUCTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 33
(9/20/10 TO 9/24/10)

Facing E - Et epyn o prima y geotc st o n th not loll F0acing SE - ES dbepl eyeling primary geocops te n tnrhslp
ofcell10. foorfCell 10 .
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E NVI RITECH

IERDF CONSTRUCTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 33
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fENVI ROTECH

ERDF CONSTRUCTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 33
(9/20/10 TO 9/24/10)

Facing SW - TWS constructing a 7-ft high haul road to the Cell 9 Facing S - TWS spreading the gravel from the Cell 9 sump haulra
ur a cross the north half of the Cell 9 floor with a CAT D6 LGP doz.

acing SE - Th S remox ing excess drainagc gravel that "'as spread Facing E - The gravel was pulled back from the Cell upt lo
oo close to the Cell 9 sump. Vhe 100 m~il geomembrane rub sheet to be installed.
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E NVI ROTECH

ERDF CONSTRUCTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 33
(9/20/10 TO 9/24/10)

FaigS Tws constructing the7frg northeast an ro a ve acrs f Wng SW-IWS nt r in the ell o rt gradei vel ihau a t o

FcnS- W spedngrvlothCel1nothaul road acrossgS- W praig -aelo h Cell 10 notSas D6u Lroaode
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fENVIROTECH

ERDF CONSTRUCTION CELLS 9-10J

CQA PHOTOGRAPH LOG WEEK 33
(9/20/10 TO 9/24/10)

Drainagre Gravel Placement (Continued)

Page~ 7-oK1
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MENVI ROTEC H

ERDF CONSTRUCTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 33
(9/20/10 TrO 9/24/10)

Drainage Gravel Repairs

Facing SE - TheHth excavat acdeinetigat thped drnama e Facing NW - ESA iredug the damget the ndryinge ra ryh

Face daging NWe unEdeprf rying umting on. the repaire primarheude]yn inr

femt rnelnr

Pge o 10an
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E NVI ROTEC H
No d

ERDF CONSTRU CTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 33
(9/20/10 TO 9/24/10)

brainage Gravel Repairs
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E NVI ROTECH

ERDF CONSTRUCTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 33
(9/20/10 TO 9/24/10)

Tank 4

Facinz SE - The Tank 4 ringwall trench.
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*E NVI ROTECH

ERD F CONSTRUCTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 34
(9/27/10 TO 10/2/10)

S ubgrad e

The admix tie-in was moisture conditioned and abraded prior to
admix placement.
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E NVI ROTECH

ERDF CONSTRUCTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 34
(9/27/10 TO 10/2/10)

Admix Placement

Facing NE - TWS placing and compacting admix in Cell 10. while IFacing NE - TWS completing the final proof rolling of the last of the
~o (2) smooth drum rollers finished the 6 " lift of admix. kdmix in Cell 10.
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T~dm ENVIROTECH

ERDIF CONSTRU CTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 34
(9/27/10 TO 10/2/10)

Facing NW- ESI pelacing 8 doz. i eothxe ir Ce s t on th Facing S- ESI erfing hecde mloeedt8ng.onoteheirain Clp ell n

north~~~ag 3l ofl 0 Cl 11.
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ENVIROTECH
monm

ERDF 7CONSTRICTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 34
(9/27/10 TO 10/2/10)

Geos nthetic Placement Continued)

leachate riser i s in Cell 10. in Cell 9 with lastic zi ties.

Facing NE - ES! deploying 8 oz. geotextile on the floor o fCell 10. Facing N - ESI welding the primary to secondary geomembrane weld
i o the east side of the CellI 10 rain flap
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ENVIROTECH

ERDF CONSTRUCTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 34
(9/27/10 TO 10/2/10)

lGeosynthetic Placement (Continued)

Facing S - ESI sewiong heonda geoetie n e lorn Cell 90. Facing SE - ESI deploying geotextile on the floorof Cell ,1hie.

Facing W - ESI completing geomembrane deployment in the center acin- SWvESI deploying and sewing the 8 oz. geotextile on the
ofCell 10. oc ot'Cell 9.
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*E NVI ROTECH

ERDF CONSTRUCTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 34
(9/27/10 TO 10/2/10)
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ENVIROTECH

ERDF CONSTRUCTION CELL.S 9-10

CQA PHOTOGRAPH LOG WEEK 34
(9/27/10 TO 10/2/10)

he Cell 10 floor for thevel t lacemeto the lecaecolcin . 1 leachate collection pie

Facing S - ESI excavating the primary drainage gravel for the Cell 9 Facing SE - ESI placing primary geocomposite do Nn the south
leachate collection pipe. nibanknient in preparation for the Cell 9 leachate clean out pipe.
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E NVI-ROTECH
t~mu R :-SL N,,

ERDF CONSTRUCTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 34
(9/2 7/10 TO 10/2/10)

Leachate Collection Pi e Continued

Facing S - TWS constructing the 1-ft high berm over the lecae Facing N - The completed leachate collection pipe berm bisecting
collection pipe in Cell 9. The clean out riser pipe rests on the south ell 9.
berm of Cell 9.
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*E NVIRQTECH

ERDF CONSTRUCTION CELLS 9-10 POO R P O EK3

(9/7/1 TO10/2/10)
0perations Placement

Facing SE - TWS building up the operations soil ramp. while a dozer Facing S - TWS constructing the operations soil ramp into Cell 10.
rades the ri -ravel in Cell 10.

lFacing S - TWS constructing a 9-f1 high operations soil haul road Facing NE - TWS continuing to place a 9ft high operations soil haul
ast to west across Cell 10. koad across Cell I 1.
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E NVI RITECH

ERDF CONSTRUCTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 34
(9/27/10 TO 10/2/10)

Facing SE - TWS placing a 9ft high operations soil haul road across Pacing SE - TWS spread operation soil 3-fft high acrosstegoetl
Cell 10. in Cells 9 and 10 to anchor the cotextile.

Facing NW - TWS placing operations soil onto the Cell 9 loe th acino NW -TWS placing operations soi onto the Cell 9 soe~t
iCAT 3 12 excavator CAT 312 excavator
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ENVIRIJTECH

ERDF CONSTRICTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 34
(9/27/10 TO 10/2/10)

Facing N - BMWC placing the center connections for Tank 3. while acing NW - TWS placing concrete for the Tank 4 wingxwall..
installing the drain line manhole.r
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E NVI ROTECH

ERDF CONSTRUCTION CELLS 9-10

CQA PHOTOGRAPH LOG WEEK 35
(10/4/10 TO 10/9/10)

Facing SW - ESI placing the 100-mill rub sheet in the Cell 9 sump. Facing SE - ESf placing the primary geotextile in the Cell 9 sump.

Facing SE - ESI and TWS placing the HDPE flat stock in the Cell 9 Facing W - ESI deploying secondary geocomposite on the north sid e
isump lf the Cell 10 floor.
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